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This project involved a 40,940 ft. (7.75 miles) long enlargement of an existing levee located along the east side 
of the Mississippi River. The enlargement included increasing both width and height of the levee. A cross section 
of the levee enlargement is shown in Figure 1. Figure 1 also depicts the historical construction of this levee, 
which was originally placed in 1931 and added to in 1945. 
 

The embankment soil obtained from specified borrow areas was required to be compacted to 90% at moisture 
contents of ±3% and ±6% of optimum for silty and clayey soils, respectively. Given the specified enlargement 
dimensions, the total volume of compacted embankment was 1,847,823 cy. However, it took the contractor 
2,583,781 cy to achieve the required dimensions of the levee enlargement. In other words, the contractor had to 
transport, process, and compact 1.4 times the material in order to reach the design grade. This magnitude of 
shrinkage was far beyond what would be normally expected. In addition to the significant effort required to build 
the enlargement, the contractor found that the fill placed on the existing levee embankment was not sufficiently 
stable and had to be spread out over the entire 7.75 mile length of the project. Consequently, it took much 
longer to complete and close out pay sections of the levee enlargement. 
An investigation was undertaken by MEA to understand the extraordinary fill shrinkage. This investigation 

included drilling and sampling the levee and foundation soils, and excavating test pits in the existing levee and 
fill borrow pits. Testing mainly included determining field moisture/density conditions, and fill compaction as well 
as the associated strength characteristics and soil compressibility of the existing levee and foundation soils in 
the lab. From examination of all the site characteristics, the two causes for the extraordinary fill shrinkage were 
found to be compaction of the lighter borrow soils into a denser state and settlement of the levee foundation 
soils. Based on the site analyses, it is estimated that an additional 16% of borrow was needed, but the main 
cause for the excessive demand of borrow material was from levee settlement which resulted in 24% of 
additional volume (see Figure 2). 
 

More interesting, however, was the cause for the unexpected and significant foundation settlement and the 
greater than expected shrinkage from compaction. The culprit was found to be the instability of the placed 
borrow material, even though it was compacted to specifications. Lab tests showed that when compacted to 
within specification, the  various borrow-to-fill soils would be too weak to support the necessary construction 
traffic (see Figure 2). This fill instability resulted in the need to extend the wet fill lifts along the entire project 

FIGURE 1:  TYPICAL EXISTING AND PROPOSED ENLARGEMENT SECTIONS OF 7.75 MILE PROJECT LEVEE 

FIGURE 2:  FILL STRENGTH WHEN COMPACTED UNDER CONDITIONS ALLOWED IN THE SPECIFICATIONS 
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reach in order to minimize disturbance from processing, which significantly delayed completion of levee 
sections.  
 

In addition to extending fill lifts along the project levee, the borrow material had to be dried to levels less than 
what was allowed, and compacted to greater densities in order to create at least some stability. About 5% of the 
fill compaction shrinkage occurred due to the densification of the borrow requiring a higher percent compaction 
than was specified. 
 

Although thick compressible clayey deposits would be expected along the project reach in this river laid geologic 
environment, the considerable time that was needed before a levee section could be completed allowed for 
these clay soils to be compressed and the levee to settle. This resulted in much greater borrow volume to 
complete a section of the enlargement. Measuring the volume of fill required to compensate for the settlement 
which occurred during embankment 
placement can be problematic with the use 
of one settlement plate. Yet, in the 
specifications, the instructions to quantify 
added embankment volume from 
underlying settlement were based on 
measuring one settlement plate in the 
riverside crown of the old embankment. At 
this location the underlying foundation soils 
were much stiffer from long term 
compression under the weight of the old 
levee. Therefore, measurements from this 
one specified plate location severely 
underestimated the fill volume loss from 
foundation settlement under the riverside 
toe and beyond (see Figure 3). In other 
words, the distribution of settlement, 
especially when significant time dependent 
movement is present, is not directly 
proportional to the height of the fill placed 
as the specified settlement plate method 
assumed. 
 
SUMMARY 
An extraordinary amount of earth fill was 
needed to complete a 7.75 mile levee 
enlargement along the Mississippi River. The two causes for this were compaction of the lighter borrow soils and 
settlement which occurred during construction. Although these two factors would be involved in any similar 
project, the 40% added volume needed to meet the levee grades was far greater than what would be normally 
encountered. Ultimately, the excessive densification and the settlement of the fill from what would have been 
expected were rooted in the infeasibility of compaction requirements which caused the placed fill to be too 
unstable for levee construction. 
 
LESSON LEARNED 
 In design, consider the constructability of the compaction requirements. 
 To assess settlement loss, perform accurate pre-fill cross-sectional surveys in addition to the closeout 

sections required for release of the embankment section. 
 To minimize foundation settlement, finish embankment sections as soon as possible. Do not extend lower 

lifts over longer reaches resulting in sustained loads on the subsoils which tend to be much more 
compressible. 

 

FIGURE 3:  CALCULATED TOTAL SETTLEMENT DUE TO THE LEVEE  
        ENLARGEMENT 
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